

PMI-001

PMI

Project Management Professional

Visit: <http://www.pass4sureofficial.com/exams.asp?examcode=PMI-001>

Pass4sureofficial.com is a reputable IT certification examination guide, study guides and audio exam provider, we not only ensure that you pass your PMI-001 exam in first attempt, but also you can get a high score to acquire PMI certification.

If you use pass4sureofficial PMI-001 Certification questions and answers, you will experience actual PMI-001 exam questions/answers. We know exactly what is needed and have all the exam preparation material required to pass the exam. Our PMI exam prep covers over 95% of the questions and answers that may be appeared in your PMI-001 exam. Every point from pass4sure PMI-001 PDF, PMI-001 review will help you take PMI PMI-001 exam much easier and become PMI certified. All the Questions/Answers are taken from real exams.

Here's what you can expect from the Pass4sureOfficial PMI PMI-001 course:

- * Up-to-Date PMI PMI-001 questions taken from the real exam.
- * 100% correct PMI PMI-001 answers you simply can't find in other PMI-001 courses.
- * All of our tests are easy to download. Your file will be saved as a PMI-001 PDF.
- * PMI PMI-001 brain dump free content featuring the real PMI-001 test questions.

PMI PMI-001 certification exam is of core importance both in your Professional life and PMI certification path. With PMI certification you can get a good job easily in the market and get on your path for success. Professionals who passed PMI PMI-001 exam training are an absolute favorite in the industry. You will pass PMI PMI-001 certification test and career opportunities will be open for you.



QUESTION: 1

The inputs of the Performance Reporting process include all of the following except for which one?

- A. Performance reviews
- B. Work performance information
- C. Forecasted completion
- D. Performance measurements

Answer: A

Explanation:

Performance reviews are not an input of the Performance Reporting process. The remaining inputs of this process are quality control measurements, project management plan, approved change requests, and deliverables.

QUESTION: 2

You are a project manager for Pizza Direct, which is a retail pizza delivery store. Your company is competing with another retail store for the option of opening two new stores in a foreign country. You know, but have not yet informed your company, that you are going to go to work for the competitor, which happens to be bidding for this same opportunity. What is the most appropriate response?

- A. You decide to participate in the initial meetings with the foreign business partners because any information you gain now will help you when you make the move to the new company.
- B. You inform the foreign business partners that you're going to be working with a new company and that you know the deal they'll receive from the competing company is better than the one this company is proposing.
- C. You decline to participate in the initial meetings with the foreign business partners because of a conflict of interest.
- D. You've not yet received an official offer from the competing company for your new job opportunity, so you choose to participate in the initial meetings with the foreign business partners.

Answer: C

Explanation:

The most appropriate response is to decline to participate because of a conflict of interest.

QUESTION: 3

The most effective team motivator is:

- A. understanding the importance of the project
- B. the satisfaction of meeting a challenge
- C. All of the other alternatives apply.
- D. the visibility of the team's contribution
- E. the individual's professional challenge

Answer: D

QUESTION: 4

Complete final contract performance reporting and verify product is done in _____ .

- A. Conduct Procurements
- B. Close Procurements
- C. Plan Procurements
- D. Administer Procurements

Answer: B

Explanation:

Complete final contract performance reporting and verify product is done in Close Procurements.

QUESTION: 5

Continually measuring and monitoring the actual cost versus the budget is done to _____.

- A. None of the other alternatives apply
- B. analyze the reasons for variances
- C. establish the variances
- D. identify the problems
- E. All of the other alternatives apply.

Answer: E

QUESTION: 6

You are a project manager for Giraffe Enterprises. You've recently taken over for a project manager who lied about his PMI certification and was subsequently fired. Unfortunately, he did a poor job of scope definition. Which of the following could happen if you don't correct this?

- A. The project costs could increase, there might be rework, and schedule delays might result.
- B. The project management plan's process for verification and acceptance of the deliverables needs to be updated as a result of the poor scope definition.
- C. The poor scope definition will adversely affect the creation of the work breakdown structure, and costs will increase.
- D. The stakeholders will require overtime from the project team to keep the project on schedule.

Answer: A

Explanation:

Option A might seem like a correct answer, but option D is more correct. There isn't enough information to determine whether stakeholders will require overtime. We do know that poor scope definition might lead to cost increases, rework, schedule delays, and poor morale.

QUESTION: 7

You are a project manager working in a foreign country. You observe that some of your project team members are having a difficult time adjusting to the new culture. You provided them with training on cultural differences and the customs of this country before arriving, but they still seem uncomfortable and disoriented. Which of the following statements is true?

- A. This condition is known as culture shock.
- B. This is the result of jet lag and travel fatigue.
- C. This is the result of working with teams of people from two different countries.
- D. This condition is known as globalculturalism.

Answer: A

Explanation:

When people work in unfamiliar environments, culture shock can occur. Training and researching information about the country you'll be working in can help counteract this.

QUESTION: 8

Which of the following is not true for a Responsibility Assignment Matrix (RAM):

- A. Defines what project member is responsible for each activity
- B. Defines responsibilities for each WBS component
- C. Defines all people associated with each activity
- D. Text description of roles, responsibilities, authorities

Answer: D

Explanation:

The Responsibility Assignment Matrix (RAM) details the different tasks for the people listed in the matrix chart.

QUESTION: 9

The erection of foundation formwork before the placement of foundation concrete would be an example of a _____ dependency.

- A. Soft logic
- B. Subcontracted
- C. Mandatory
- D. Discretionary
- E. External

Answer: C

QUESTION: 10

You are the project manager of a project You have just completed the Collect Requirements and Define Scope. What should you do next?

- A. Control Scope

- B. Create WBS
- C. Value analysis
- D. Verify Scope

Answer: B

Explanation:

Create the WBS is the process that follows Collect Requirements and Define Scope.

QUESTION: 11

Which of the following is not true for a Responsibility Assignment Matrix (RAM):

- A. Defines what project member is responsible for each activity
- B. Defines all people associated with each activity
- C. Defines responsibilities for each WBS component
- D. All of the other alternatives apply

Answer: D

Explanation:

The Responsibility Assignment Matrix (RAM) details the different tasks for the people listed in the matrix chart.

QUESTION: 12

Giving a part of project work to a contractor is an example of:

- A. risk assumption
- B. risk assignment
- C. risk delegation
- D. risk deflection
- E. risk mitigation

Answer: D

Pass4SureOfficial.com Lifetime Membership Features;

- Pass4SureOfficial Lifetime Membership Package includes over **2500** Exams.
- **All** exams Questions and Answers are included in package.
- **All** Audio Guides are included **free** in package.
- **All** Study Guides are included **free** in package.
- **Lifetime** login access.
- Unlimited download, no account expiry, no hidden charges, just one time \$99 payment.
- **Free updates** for Lifetime.
- **Free Download Access** to All new exams added in future.
- Accurate answers with explanations (If applicable).
- Verified answers researched by industry experts.
- Study Material **updated** on regular basis.
- Questions, Answers and Study Guides are downloadable in **PDF** format.
- Audio Exams are downloadable in **MP3** format.
- **No authorization** code required to open exam.
- **Portable** anywhere.
- 100% success **Guarantee**.
- **Fast**, helpful support 24x7.

View list of All exams (Q&A) downloads

<http://www.pass4sureofficial.com/allexams.asp>

View list of All Study Guides (SG) downloads

<http://www.pass4sureofficial.com/study-guides.asp>

View list of All Audio Exams (AE) downloads

<http://www.pass4sureofficial.com/audio-exams.asp>

Download All Exams Samples

<http://www.pass4sureofficial.com/samples.asp>

To purchase \$99 Lifetime Full Access Membership click here

<http://www.pass4sureofficial.com/purchase.asp>

3COM	CompTIA	Filemaker	IBM	LPI	OMG	Sun
ADOBE	ComputerAssociates	Fortinet	IISFA	McAfee	Oracle	Sybase
APC	CWNP	Foundry	Intel	McData	PMI	Symantec
Apple	DELL	Fujitsu	ISACA	Microsoft	Polycom	TeraData
BEA	ECCouncil	GuidanceSoftware	ISC2	Mile2	RedHat	TIA
BICSI	EMC	HDI	ISEB	NetworkAppliance	Sair	Tibco
CheckPoint	Enterasys	Hitachi	ISM	Network-General	SASInstitute	TruSecure
Cisco	ExamExpress	HP	Juniper	Nokia	SCP	Veritas
Citrix	Exin	Huawei	Legato	Nortel	See-Beyond	Vmware
CIW	ExtremeNetworks	Hyperion	Lotus	Novell	SNIA	

