

70-632

Microsoft

TS-Microsoft Office Project 2007. Managing Projects

OfficialCerts.com is a reputable IT certification examination guide, study guides and audio exam provider. We ensure that you pass your 70-632 exam in first attempt and also get high scores to acquire Microsoft certification.

If you use OfficialCerts 70-632 Certification questions and answers, you will experience actual 70-632 exam questions/answers. We know exactly what is needed and have all the exam preparation material required to pass the exam. Our Microsoft exam prep covers over 95% of the questions and answers that may be appeared in your 70-632 exam. Every point from pass4sure 70-632 PDF, 70-632 review will help you take Microsoft 70-632 exam much easier and become Microsoft certified.

Here's what you can expect from the OfficialCerts Microsoft 70-632 course:

- * Up-to-Date Microsoft 70-632 questions as experienced in the real exam.*
- * 100% correct Microsoft 70-632 answers you simply can't find in other 70-632 courses.*
- * All of our tests are easy to download. Your file will be saved as a 70-632 PDF.*
- * Microsoft 70-632 brain dump free content featuring the real 70-632 test questions.*

Microsoft 70-632 certification exam is of core importance both in your Professional life and Microsoft certification path. With Microsoft certification you can get a good job easily in the market and get on your path for success. Professionals who passed Microsoft 70-632 exam training are an absolute favorite in the industry. You will pass Microsoft 70-632 certification test and career opportunities will be open for you.

<http://www.studentidisinistra.org/?testid=exams.asp?examcode=70-632>



QUESTION: 1

You create a large project plan in Microsoft Office Project Standard 2007. Immediately before an important status meeting, the project sponsor requests that you display the Work Breakdown Structure (WBS) numbers. You have not customized the WBS code. You need to display the WBS numbers as quickly as possible. What should you do?

- A. Enter the WBS numbers as part of the task names.
- B. Change project options to show the outline number.
- C. Refer to the ID field in a task table that you are using.
- D. Insert the Unique ID field in a task table that you are using.

Answer: B

QUESTION: 2

You are creating a project management methodology. You document project management procedures and create specialized project management process templates. You need to apply the processes in the context of Microsoft Office Project Standard 2007. What should you do first?

- A. Create a Project Guide.
- B. Display the Task Drivers pane.
- C. Display the Hyperlinks column.
- D. Display the Microsoft Office Online Web site.

Answer: A

QUESTION: 3

You are using a project plan created by another person as an example of how to create a project in Microsoft Office Project Standard 2007. However, you do not want the original authors name to be associated with your project plan. You need to remove the original project plan author's name from the project plan. What should you do?

- A. Increase the macro security level to High.
- B. Delete the user name from the program options.
- C. Remove the authors resource from the resource pool.
- D. Turn on the removal of information from the file properties.

Answer: D

QUESTION: 4

You are managing a project schedule in Microsoft Office Project Standard 2007. You create 100 new tasks in the project plan. Each task has a duration of 5 days, which you indicate by entering 5 in the Duration field. After every third task you create, Project displays a message about an alternative method of setting the task duration. You need to stop the message from appearing. What are two possible ways to achieve this goal? (Each correct answer presents a complete solution. Choose two.)

- A. Turn off the Project Guide.
- B. In the message box, select the Dont tell me about this again check box.
- C. In the general program options, disable the feature that provides advice about scheduling.
- D. In the general program options, disable the feature that provides advice about using Project.

Answer: B, D

QUESTION: 5

In Microsoft Office Project Standard 2007, you create a new task in a project plan, and assign a resource to the task. The default task duration is 1 day, and the default amount of work is 7 hours. You need to change the calendar options to set the default amount of work to 8 hours. What should you do?

- A. Set the hours per day to 8.
- B. Set the hours per week to 40.
- C. Set the days per month to 20.
- D. Set the default start time to 8:00 A.M. and the default end time to 4:00 P.M.

Answer: A

QUESTION: 6

You measure the performance of a project you are tracking in Microsoft Office Project Standard 2007 by updating the completion percentage of the tasks. The actual cost of work performed (ACWP) for all tasks is \$0.00. The project has a baseline and all values have been calculated. You need to ensure that the ACWP shows data other than \$0.00. What should you do first?

- A. Assign budget resources to the project summary task.
- B. Enter standard resource rates that are greater than zero.
- C. Select the Manual calculation mode, and then perform a calculation.
- D. Select the Physical % Complete option for earned value purposes.

Answer: B

QUESTION: 7

You are entering tasks in a project plan in Microsoft Office Project Standard 2007. Each task has an estimated duration. You need to make sure that no task in this project plan has a question mark in its Duration field. What should you do?

- A. Disable the option to show that tasks have estimated durations.
- B. Change the width of the Duration column so the question mark is not visible.
- C. Create a new project plan based on a template that does not have estimated durations.
- D. Re-enter the same durations so the question marks representing the estimates disappear.

Answer: A

QUESTION: 8

You are managing a project schedule in Microsoft Office Project Standard 2007. The calendar for one of your resources has been edited to block out his vacation days. You learn that the resource's task can be performed only on certain days, and you create a calendar indicating those days. You need to set the calendars correctly for this resources assignments. What should you do?

- A. Assign the new calendar to the task.
- B. Create a vacation exception on the project calendar.
- C. Change the resource calendar to match the task calendar.
- D. Modify the resource calendar so that it will override the task calendar.

Answer: A

QUESTION: 9


Project team members are working on several of the tasks in your Microsoft Office Project Standard 2007 schedule in parallel. Each of these tasks is represented by a summary task and a series of linked subtasks. You need to keep track of how close the forecast completion dates of these deliverables are to their target dates. What should you do?

- A. Flag the summary tasks as milestones.
- B. Set a deadline on the last subtask of each deliverable.
- C. Convert the summary tasks into milestones by setting the duration of each to 0.
- D. Ensure that the earned value is calculated based on physical percentage of completion.

Answer: B

QUESTION: 10

You are tracking a project in Microsoft Office Project Standard 2007. The project follows the plan shown below: You need to ascertain the late finish of Task 4. What is the result?



- A. The end of Week 1.
- B. The end of Week 2.
- C. The end of Week 3.
- D. The end of Week 4.

Answer: C

QUESTION: 11

The project schedules you manage in Microsoft Office Project Standard 2007 all follow standard project lifecycle phases. You need to be able to display all tasks of all projects by phase. What should you do?

OfficialCerts.com Certification Exam Full Version Features;

- Verified answers researched by industry experts.
- Exams **updated** on regular basis.
- Questions, Answers are downloadable in **PDF** format.
- **No authorization** code required to open exam.
- **Portable** anywhere.
- 100% success **Guarantee**.
- **Fast**, helpful support 24x7.

View list of All exams we offer;

<http://www.officialcerts.com/allexams.asp>

To contact our Support;

<http://www.officialcerts.com/support.asp>

View FAQs

<http://www.officialcerts.com/faq.asp>

Download All Exams Samples

<http://www.officialcerts.com/samples.asp>

To purchase Full Version and updated exam;

<http://www.officialcerts.com/allexams.asp>



Shop now using **PayPal**



3COM	CompTIA	Filemaker	IBM	LPI	OMG	Sun
ADOBE	ComputerAssociates	Fortinet	IISFA	McAfee	Oracle	Sybase
APC	CWNP	Foundry	Intel	McData	PMI	Symantec
Apple	DELL	Fujitsu	ISACA	Microsoft	Polycom	TeraData
BEA	ECCouncil	GuidanceSoftware	ISC2	Mile2	RedHat	TIA
BICSI	EMC	HDI	ISEB	NetworkAppliance	Sair	Tibco
CheckPoint	Enterasys	Hitachi	ISM	Network-General	SASInstitute	TruSecure
Cisco	ExamExpress	HP	Juniper	Nokia	SCP	Veritas
Citrix	Exin	Huawei	Legato	Nortel	See-Beyond	Vmware
CIW	ExtremeNetworks	Hyperion	Lotus	Novell	Google	

You have made the
Right Choice

You are becoming member of most comprehensive, accurate, highest quality and lowest cost certification resource in the world.

